
 

HIPAA Milestones (Revised) 
Transactions & Code Sets 

Status as of 8/27/2003 
 

Group 1 (820,834) Begin Complete Status 

Analysis 11/01/01 09/10/02 Complete 

Requirements 09/30/02 02/06/03 Complete 

System Design 12/16/02 03/05/03 Complete 

Companion Documents    

     820/834 Capitation/Rosters Initial Draft  03/14/03 Complete 

     820/834 Capitation/Rosters Final  10/07/03  

System Development 01/08/03 05/12/03 Complete 

System/Integration/User Testing 04/07/03 08/30/03 In Progress 

Trading Partner Testing  (B2B)    

     Pilot Testing 05/05/03 05/23/03 Complete 

     Remaining Trading Partner Testing 05/27/03 08/30/03 In Progress 

Implementation Dates    

     820    

          First 820  10/08/03  

     834    

          Last Eligibility Roster in old format  09/27/03 
dated for 
09/26/03 

 

          First Eligibility Roster in 834 format 
          (Last Daily of September) 

 09/28/03 
dated for 
09/27/03 

 

          Monthly Eligibility (Recon) in 834 format  09/30/03 
dated for 
10/01/03 
(200310) 

 

          9/28, 9/29 and 9/30 Activity on 10/1 Daily    

          First October Daily  10/02/03 
dated for 
10/01/03 
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Group 2 – CLAIMS 
(837,835,270/271,276/277,278) Begin Complete Status 

Analysis 11/01/01 02/14/03 Complete 

Requirements 10/23/03 05/23/03 Complete 

System Design 12/31/02 06/02/03 Complete 

Companion Documents    

     837 Claims (P/I/D) Initial Draft  04/14/03 Complete 

     835 Claims Initial Draft  05/09/03 Complete 

     270/271 Initial Draft  06/16/03 Complete 

     276/277 Initial Draft  09/02/03 In Progress 

     278 Initial Draft  10/07/03  

     837 Claims (P/I/D) Final  10/07/03  

     835 Claims Final  10/07/03  

     270/271 Final  10/07/03  

     276/277 Final  10/07/03  

     278 Final  TBD  

System Development  06/02/03 Complete* 

System/Integration/User Testing 06/02/03 09/30/03 In Progress* 

Trading Partner Testing    

     Pilot Testing 07/11/03 07/27/03 Complete 

     Remaining Partner Testing 07/28/03 09/30/03 In Progress* 

Implementation Dates    

     837 Claims (P/I/D)    

          Last Claims submitted in NSF format  10/15/03  

          Claims submitted in 837 format  10/16/03  

     835 Remittance Advice    

          Last Remittance Advice in old format  10/11/03  

          First Remittance Advice in 835 format  10/18/03  

     270/271 Eligibility Inquiry    

          Web (w/Co-Pay)  10/01/03  

          Batch (w/Co-Pay)  10/01/03  

     276/277 Claims Status Inquiry/Response    

          Web  10/16/03  
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Group 2 – CLAIMS 
(837,835,270/271,276/277,278) Begin Complete Status 

          Batch  10/16/03  

     278 Prior Authorization  TBD  
 
(* Does not include 278) 
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Group 3 – ARIZONA ENCOUNTERS 
(837,NCPDP,U277) Begin Complete Status 

Analysis 11/01/01 02/14/03 Complete 

Requirements 10/23/02 05/23/03 Complete 

System Design 12/31/02 08/29/03 In Progress 

Companion Documents    

     837 Encounters (P/I/D) Initial Draft  08/29/03 In Progress 

     NCPDP Encounters Initial Draft  08/29/03 In Progress 

     U277 Initial Draft  08/29/03 In Progress 

     837 Encounters (P/I/D) Final  01/13/04  

     NCPDP Encounters Final  01/13/04  

     U277 Final  01/13/04  

System Development 07/01/03 09/30/03 In Progress 

System/Integration/User Testing 10/01/03 12/31/03  

Trading Partner Testing    

     Pilot Testing 10/20/03 11/23/03  

     Remaining Partner Testing 11/24/03 12/31/03  

Implementation Dates    

     837 (P/I/D) & NCPDP    

          Last New Day in old format  01/10/04  

          First New Day in 837 format  01/12/04  

     U277    

          Last Adjudicated in old format  01/20/04  

          First Adjudicated in U277 format  02/17/04  
 


